
ENGINEERING-SCIENCE, INC. 

I700 Broadway. Suite 900 Deliver. Colorado 80290 (303) 831-8100 Fax (303) 831-8208 

April 22, 1994 
SP307: 042294: 0 1 

Mr. Randy T. Ogg 
Environmental Restoration Program Manager 
EG&G Rocky Flats 
P.O. Box 464, Building 080 
Golden, Colorado 80402-0464 

Subject: Weekly Project Status Report 

Dear Mr. Ogg: 

Provided in this transmittal is the Weekly Project Status Report for the Period of 
April 15, 1994-April 22, 1994. This report has been prepared in accordance with your 
request for a weekly summary of activities and action items, and merges the reports of the 
OU4 Phase I RFURI project, the OU4 lM/IRA Project, and the OU4 Phase II Project. 

If you have any questions, please contact me at 764-8811. 

Sincerely, A 

Philip x. Nixon 
Project Manager: Solar Pond IM/IRA 

cc: D. Ericson, EG&G 
K. Ruger, EG&G 
M. Austin, EG&G , 

S. Paris, EG&G 
R. Glenn, Parsons 
T. Kuykendall, Parsons 
R. Popish, EG&G (2) 
J. Zarret, EG&G 
R. Henry, ES 
R. Wilkinson, Parsons 

I C. Gee, ES 
I Central Files 

I 



ENGINEERING-SCIENCE, INC. 
I700 Broadway, Suite 900 Denver, Colomdo 80290 
phone: (303) 831-8100 telecopy (303) 831-8208 

~ . WEEKLY PROJECT STATUS REPORT 

ACTIVITIES AND ACCOMPLISHMENTS FOR THE REPORTING PERIOD: 

I OU4 MIRA 

1) ES issued meeting minutes (SP307:042094:01) from the April 12, 1994 team meeting on 
April 19, 1994. 

ES issued notes from a telephone conference with EG&G that took place on April 18, 
1994. The purpose of the teleconference was to provide direction on the path forward 
for the design of the IM/IRA. The telecon (SP307:041894:01) was issued on April 19, 
1994. 

2) 

3) ES issued letter SP307:042094:02 on April' 20, 1994 concerning the leachability of the 
SEP 207A liners. 

OU4 Phase I RFI/RI 

1) EG&G completed =view of responses to comments for Part TI, Sections 1 and 2. 
EG&G's review comments Will be incorporated into the sections for the draft RFYRI 
deliverable. 

2) A schedule was issued to EG&G regarding completion of the various Part II draft report 
sections. When these sections are available for EG&G review a meeting will be 
scheduled to evaluate the responses to comments. 

3) Work is continuing on the remaining Part I1 sections. Sections 5 and 7 are the next 
scheduled deliverables. They are due to be completed on May 2, 1994. 

OU4 Phase II RFURI I 
1) Response to comments is underway on the draft work plan, and the work plan is being 

revised to reflect the comments received. 
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2) An informal meeting was held with EG&G on Tuesday to review the FSP portion of the 
work plan. The ES staff on the work plan attended. From EG&G RT Ogg and SM 
Paris attended. Several 
changes to the work plan were identified by the Client. A follow up meeting was 
scheduled for Monday, April 25. 

The focus of the meeting was proposed well placements. 

REPORT SUMMARY AND FUTURE ACTIONS: 

OU4 MIRA 

IM/IRAdd 

ES is responding to the final comments on Part I and Part ITI. A meeting to review the 
responses with EG&G is established for May 2, 1994. ES is planning an approach to calculating 
soil PRG concentrations that will be protective of ground water. CDH has indicated that ground 
water comparison criteria applicable to the POC are the drinking water standards for the onsite 
resident scenario. . 

ES has received final comments on Part IV and is reviewing and incorporating the comments. 
ES has assessed the potential effectiveness of the RCRA cover alternative. An additional 
evaluation of alternatives was performed to assess how the design may have to change to 
excavate IHSS soils down to the mean seasonal high ground water elevation. As a results of 
these studies, ES has recommended that the baseliie design be enhanced by excavating down to 
the mean seasonal high water table elevation and placing the subsurface drainage layer at this 
elevation. This approach has been ratified by EG&G, DOE, and DCDH. The EPA is interested 
in reviewing the design during the next formal review period. 

BuildinP 788 

ES presented sections for the Building 788 closure strategy for inclusion in the IM/IRA-EA 
decision document. ES has prepared and submitted a stand alone options analysis document to 
justify the recommended closure alternative. Comments on these inserts were received at the 
April 19, 1994 team meeting. 

OU4 Phase I RFYRI 

Response to comments on the remaining sections of Part I1 will continue. As completed sections 
are received from internal ES review, they will be corrected and submitted to EG&G for 
concurrence. 



OU4 Phase II RFURI 

The draft work plan is being revised in accordance with the round table review comments, as 
well as ongoing EG&G direction. A parallel effort is underway responding to the comments. 


